
Lake Cumberland Elevation 

680.5 Time:  0600 
17 July 2007 

This Week’s Activities 

• Continue drilling in the gallery 

• Continue sonic drilling and installation of PVC casing on the 
embankment 

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting on the embankment 

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III and extension. 

• Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road 

• Continue concrete forming and placement on the apron and 
parking areas of the new boat ramp 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 45 holes have been drilled and 
29 grouted. Boart Longyear continued drilling the over-
burden and setting casing with the two sonic rigs.  A total 
of 305 holes have been drilled and cased on the embank-
ment.  Grouting operations continued as well bringing 
the total number of holes grouted to 66.  All primary 
holes in the critical wraparound section have been 
grouted and most secondary holes with a total of over 
59,000 gallons of grout in the ground.  Rock coring with 
the LF90 & production rock drilling with the Cubex drills 
continued.   

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in the parking lot (Phase 3 
area), at the new Powerhouse Road location, and the 
area behind the new comfort station. Excavated on the 
boat ramp access road and continued to haul to the new 
Power Plant Road.  Construction on the new boat ramp 
continued. Footings have been poured for the accessible 
loading platform.  

The current headwater elevation 
at Wolf Creek is 680.5. We 
continue to release a minimum 
release of around 760 cfs aver-
age daily discharge through the 
sluice gate. Although there was 
some rainfall in parts of the 
Wolf Creek Basin over the past 

week, little runoff occurred. The 
rainfall predicted for the Cumberland 
River Basin over the next several 
days is not very significant.  Given 
the current dry conditions, it would 
take a fairly significant rainfall event 
to produce enough flow to help 
meet Cumberland River Basin sys-
tem water management objectives.  

Wolf Creek Dam 
Weekly Update 

A photo of a worker packing a Top Hole. 


